

**ILOILO STATE UNIVERSITY OF FISHERIES
SCIENCE AND TECHNOLOGY**

**COLLEGE OF INFORMATICS AND COMPUTING
INNOVATIONS**

Software Project Management Plan
for
School Event Management System

Signature

Name	Role	Signature	Date
AMINA TRACY BLANCADA	Team Leader	_____	SEPTEMBER 2026

Change History

Version	Author(s)	Description
1.0	Project Team	Initial SPMP
1.1	Project Team	Revised plan
Final	Project Team	Final version under change control

Preface

This Software Project Management Plan (SPMP) defines how the School Event Management System project will be planned, organized, executed, monitored, controlled, and completed. It adapts the supplied SPMP template to the proposed university event-management project.

The template requires coverage of project overview, organization, managerial process plans, technical process plans, supporting process plans, additional plans, and plan annexes. □filecite□turn4file0□L34-L83□

Table of Contents

Signature	2
Change History	3
Preface	4
Table of Contents	5
List of Figures	6
List of Tables	7
1. Overview	8
1.1. Project Summary.....	8
1.1.1. Purpose, scope and objectives.....	8
1.1.2. Assumptions and constraints.....	8
1.1.3. Project deliverables.....	8
1.1.4. Schedule and budget summary.....	8
1.2. Evolution of plan.....	8
2. References	9
3. Definitions	10
4. Project organization	11
4.1. External interface.....	11
4.2. Internal structure.....	11
4.3. Roles and responsibilities.....	11
5. Managerial process plans	12
5.1. Start-up plan.....	12
5.1.1. Estimation plan.....	12
5.1.2. Staffing plan.....	12
5.1.3. Resource acquisition plan.....	12
5.1.4. Project staff training plan.....	12
5.2. Work plan.....	12
5.2.1. Work activities.....	13
5.2.2. Schedule allocation.....	13
5.2.3. Resource allocation.....	13
5.2.4. Budget allocation.....	13
5.3. Control plan.....	13
5.3.1. Requirements control plan.....	13
5.3.2. Schedule control plan.....	14
5.3.3. Budget control plan.....	14
5.3.4. Quality control plan.....	14
5.3.5. Reporting plan.....	14
5.3.6. Metrics collection plan.....	14
5.3.7. Risk management plan.....	14
5.3.8. Project closeout plan.....	15
6. Technical process plans	16
6.1. Process Model.....	16
6.2. Methods, tools, and techniques.....	16
6.3. Infrastructure Plan.....	16
6.3. Product Acceptance Plan.....	16
7. Supporting process plans	17
7.1. Configuration management plan.....	17
7.2. Verification and validation plan.....	17
7.3. Documentation plan.....	17
7.4. Quality assurance plan.....	17
7.5. Reviews and audits.....	18
7.6. Problem resolution plan.....	18
7.7. Subcontractor management plan.....	18
7.8. Process improvement plan.....	18
8.0. Additional Plans.....	18
9. Plan Annexes	19
10. Index	20

List of Figures

- Figure 1. Proposed Project Organization
- Figure 2. Work Breakdown Structure
- Figure 3. Development Process Model
- Figure 4. Risk Management Flow

List of Tables

Table 1. Schedule Allocation

Table 2. Budget Allocation

Table 3. Resource Allocation

Table 4. Roles and Responsibilities

Table 5. Risk Register

Table 6. Project Metrics

1. Overview

1.1. Project Summary

1.1.1. Purpose, scope and objectives

The purpose of the School Event Management System project is to design and develop a centralized web-based system for managing university events. The project addresses the need for a more organized method of creating, approving, publishing, registering for, and monitoring school events.

Scope includes requirements analysis, system design, implementation, testing, deployment preparation, documentation, user orientation, and final evaluation. The product will support administrator, event organizer, student/participant, and faculty/staff roles.

Objectives are to: (1) provide centralized event information; (2) reduce manual event-registration and attendance processes; (3) improve event scheduling and communication; (4) provide basic event and attendance reports; (5) deliver the project within the approved schedule and budget; and (6) satisfy the approved requirements in the SRS.

The template specifies that this section should define purpose, scope, objectives, products, exclusions, and the relationship to related work, consistent with project requirements. □filecite□turn4file0□L93-L108□

Out of scope: financial accounting, full academic-record management, and unrelated university services.

1.1.2. Assumptions and constraints

- The university will provide stakeholders who can validate requirements and accept project outputs.
- The project team will have access to computers, internet/network connectivity, development tools, and a suitable testing environment.
- Users will provide valid information and follow assigned access permissions.
- The project schedule may be affected by academic activities, stakeholder availability, and approval delays.
- The initial implementation will focus on core event-management functions rather than complex external integrations.

1.1.3. Project deliverables

- Software Requirements Specification (SRS).
- Software Design Description (SDD).
- Software Project Management Plan (SPMP).
- Working School Event Management System prototype/final build.
- Source code and database scripts/documentation.
- Test cases, test results, and acceptance-test evidence.
- User/admin guide and basic deployment documentation.
- Final project report and presentation materials.

The supplied template identifies software, code/documentation, requirements and design documents, status reports, and project-management artifacts as typical deliverables. □filecite□turn3file7□L515-L524□

1.1.4. Schedule and budget summary

Milestone	Target Duration	Main Output	Estimated Cost
Project initiation	Week 1	Project charter/initial plan	₱1,000
Requirements	Weeks 2–3	SRS	₱1,500
Design	Weeks 4–5	SDD, prototypes	₱2,000
Development	Weeks 6–10	Working system	₱4,000
Testing	Weeks 11–12	Test results	₱1,500
Deployment & acceptance	Week 13	Accepted system	₱1,000
Documentation & closeout	Week 14	Final report/package	₱1,000

Estimated project budget: ₱12,000. This is a planning estimate for student project purposes and should be revised when actual resource and hosting costs are known.

The template calls for a summary of major activities and their schedule/budget at the work-breakdown level. □filecite□turn3file7□L550-L573□

1.2. Evolution of plan

Version 1.0 is the initial baseline. Changes to scope, schedule, budget, resources, risks, or major deliverables shall be proposed during project reviews, assessed for impact, approved by the project adviser/team lead as appropriate, and recorded in the Change History. Updated versions shall be distributed to affected project members and stakeholders.

2. References

SPMP TEMPLATE.doc, Iloilo State University of Fisheries Science and Technology, College of Informatics and Computing Innovations. The supplied template defines the required SPMP structure.

□ filecite □ turn5file5 □ L325-L383 □

- School Event Management System – Software Requirements Specification (project document).
- School Event Management System – Software Design Description (project document).
- IEEE 1058-style Software Project Management Plan structure, as reflected in the supplied template.

3. Definitions

SPMP – Software Project Management Plan
SRS – Software Requirements Specification
SDD – Software Design Description
SEMS – School Event Management System
WBS – Work Breakdown Structure
UI – User Interface
DB – Database
QA – Quality Assurance
V&V – Verification and Validation
CM – Configuration Management

4. Project organization

This clause of the SPMP shall identify interfaces to organizational entities external to the project; describe the project's internal organizational structure; and define roles and responsibilities for the project.

[Example 1: HMCPOI Inspection & Management System](#)

[This clause of the SPMP shall identify interfaces to organizational entities external to the project; describe the project's internal organizational structure; and define roles and responsibilities for the project.](#)

4.1. External interface

This subclause of the SPMP shall describe the organizational boundaries between the project and external entities. This should include, but is not limited to, the following: the parent organization, the acquiring organization, subcontracted organizations, and other organizational entities that interact with the project. Representations such as organizational charts and diagrams may be used to depict the project's external interfaces.

4.1. External interface

The project will coordinate with the project adviser, College/Department representatives, intended system users, and other university stakeholders who provide requirements, feedback, validation, and acceptance. Any external service provider used for hosting, email, or related infrastructure will be managed according to project needs.

4.2. Internal structure

The project team will operate under a Team Leader. Functional responsibilities will be distributed among planning/project management, requirements and documentation, software development, database/design, testing/quality assurance, and support/deployment. Team members may perform more than one role because this is a student capstone project.

4.3. Roles and responsibilities

Role	Responsibilities
Team Leader	Overall planning, coordination, milestone monitoring, meetings, risk escalation, and stakeholder communication.
Project/Planning Manager	Maintains schedule, task assignments, progress tracking, and status reports.
Requirements/Documentation Lead	Elicits and tracks requirements; maintains SRS, SDD, SPMP, and project records.
Developer	Implements modules, fixes defects, performs unit testing, and maintains source code.
UI/Database Designer	Designs interface, database schema, and data-related components.
Tester/QA Lead	Prepares test cases, records results, tracks defects, and checks quality criteria.
Adviser/Stakeholder	Reviews deliverables, provides direction, validates requirements, and participates in

acceptance.

The template requires external interfaces, internal structure, and roles/responsibilities to be explicitly identified. □filecite□turn3file4□L294-L329□

5. Managerial process plans

This clause of the SPMP shall specify the project management processes for the project. This clause shall be consistent with the statement of project scope and shall include the project start-up plan, risk management plan, project work plan, project control plan, and project closeout plan.

5.1. Start-up plan

5.1.1. Estimation plan

Estimates will be based on the team's available hours, task complexity, previous student-project experience, and stakeholder constraints. Each work package will have an estimated duration and resource requirement. Estimates will be reviewed at weekly meetings and re-estimated when requirements or technical conditions change. The template calls for cost, schedule, resource estimates, estimation methods, and periodic re-estimation. □filecite□turn5file6□L394-L425□

5.1.2. Staffing plan

The project will use a small student development team. Roles will be assigned according to skills and availability. Team members may share responsibilities, but each major activity will have one accountable owner.

5.1.3. Resource acquisition plan

- Secure development computers and internet access.
- Set up source-code repository and shared documentation storage.
- Acquire or configure database and application hosting needed for testing.
- Use approved/open-source development tools where possible to minimize project cost.
- Request any specialized university resources through the adviser or department.

5.1.4. Project staff training plan

Before development, the team will conduct short internal sessions on the selected development stack, database procedures, version control, testing, security practices, and project documentation. Training will use peer mentoring, tutorials, demonstrations, and adviser consultation. Entry criterion is basic familiarity with the assigned role; exit criterion is successful completion of a small practical task.

5.2. Work plan

5.2.1. Work activities

WBS	Activity	Duration	Deliverable	Predecessor
1	Initiation & planning	1 week	Approved SPMP	None
2	Requirements elicitation	2 weeks	SRS	1
3	System design	2 weeks	SDD/UI/DB design	2
4	Implementation	5 weeks	Working modules	3

5	Testing & correction	2 weeks	Test report	4
6	Deployment & acceptance	1 week	Accepted build	5
7	Documentation & closeout	1 week	Final package	6

The template requires work activities to be decomposed enough to expose risks and permit resource and schedule estimates, with work products, acceptance criteria, and predecessor/successor relationships. □ filecite □ turn4file1 □ L166-L185 □

5.2.2. Schedule allocation

Weeks 1–14 will be used for the project. Requirements and documentation preparation may overlap with early design; testing preparation may overlap with development. Weekly milestone reviews will compare actual progress against the baseline. The template recommends milestone charts, activity lists, Gantt charts, networks, or PERT for showing sequencing and constraints. □ filecite □ turn4file1 □ L207-L225 □

5.2.3. Resource allocation

Activity	Personnel	Tools/Resources
Requirements	Requirements lead + team	Interview forms, documents
Design	Designer + developers	Wireframing/design tool, DB tool
Development	Developers	IDE, source repository, DB/server
Testing	QA + developers	Test devices/browsers, test cases
Deployment	Developer + support	Hosting/server, backup storage
Documentation	Documentation lead + team	Word processor, repository

5.2.4. Budget allocation

Cost Category	Estimated Amount	Purpose
Hosting/domain/testing services	₱4,000	Deployment/testing infrastructure
Internet/communications	₱2,000	Project coordination and testing
Documentation/printing	₱2,000	Reports, presentations, submission
Development/testing supplies	₱2,000	Miscellaneous project needs
Contingency	₱2,000	Unexpected project expenses

5.3. Control plan

The control plan will measure requirements, schedule, budget, resources, and quality through weekly status meetings, task tracking, review of deliverables, defect logs, and risk reviews. The template describes the control plan as the mechanism for measuring and controlling these areas.

□ filecite □ turn4file2 □ L307-L318 □

5.3.1. Requirements control plan

Requirements will be maintained in the SRS and traced to design, implementation, and test cases. A change request must describe the requested change, reason, impact, priority, and approval. Scope changes affecting schedule or budget require adviser/team-lead review.

5.3.2. Schedule control plan

The Planning Manager will update the schedule weekly. Tasks will be marked Not Started, In Progress, Blocked, or Complete. Delays exceeding one week or affecting a milestone require corrective action and escalation. The template calls for comparing actual progress with planned milestones and implementing corrective action when needed. □ filecite □ turn4file2 □ L331-L343 □

5.3.3. Budget control plan

Actual expenses will be recorded against the approved estimate. The team will review spending at least monthly or whenever a major purchase occurs. Any expected overrun will be discussed before additional spending.

5.3.4. Quality control plan

Quality will be controlled through peer review, requirements traceability, code review, functional testing, usability checks, database validation, and acceptance testing. Defects will be logged and prioritized before release. The template identifies QA, V&V, reviews, audits, and process assessment as quality-control mechanisms. □ filecite □ turn4file2 □ L359-L373 □

5.3.5. Reporting plan

A weekly internal status report will summarize completed work, planned work, issues, risks, schedule status, and decisions. Major milestone reports will be shared with the adviser/stakeholders. The template requires reporting mechanisms, formats, information flows, and communication frequency.

□ filecite □ turn4file2 □ L374-L401 □

5.3.6. Metrics collection plan

Metric	Frequency	Purpose
Task completion rate	Weekly	Measure progress
Defect count/status	Weekly	Monitor quality
Requirement completion	Weekly	Track scope
Actual vs planned hours	Weekly	Improve estimates
Budget spent vs plan	Monthly	Control cost
Test pass rate	Per test cycle	Assess readiness

5.3.7. Risk management plan

Risk	Probability/Impact	Mitigation	Owner
Requirement changes	Medium/High	Use change control and impact	Team Leader

Schedule delay	High/High	analysis. Weekly tracking, task reprioritization, buffer time.	Planning Manager
Technical defects	Medium/High	Code reviews, incremental testing, backups.	Developer/QA
Team member availability	Medium/High	Shared documentation and cross-training.	Team Leader
Data/security issue	Low/High	Role-based access, validation, secure credentials, backups.	Developer
Hosting/network problems	Medium/Medium	Local testing environment and backup deployment plan.	Support

Risks will be reviewed weekly and whenever major project changes occur. High-priority risks will have documented mitigation actions and owners, consistent with the template's risk-management approach.

□ filecite□turn5file2□L130-L152□

5.3.8. Project closeout plan

- Confirm all approved deliverables are complete and accepted.
- Archive source code, database scripts, documentation, test evidence, and final reports.
- Record unresolved issues and recommendations for future maintenance.
- Conduct a final project review and lessons-learned session.
- Prepare final presentation and turnover materials.
- Reassign or close project responsibilities after formal acceptance.

The template specifically calls for orderly closeout, archiving, post-project review, lessons learned, and a final report. □ filecite□turn5file0□L18-L24□

6. Technical process plans

This clause of the SPMP shall specify the development process model, the technical methods, tools, and techniques to be used to develop the various work products; plans for establishing and maintaining the project infrastructure; and the product acceptance plan.

6.1. Process Model

The project will use an iterative development model. Work will proceed through initiation, requirements, design, development, testing, deployment/acceptance, and closeout, with feedback loops between design, implementation, and testing. Each iteration will produce a reviewable work product. This approach is appropriate for a student project because stakeholder feedback can be incorporated before final release.

The template requires the process model to show work-product flow, reviews, milestones, baselines, approvals, project initiation, and termination. □filecite□turn5file0□L29-L41□

6.2. Methods, tools, and techniques

Category	Planned Tool/Technique
Operating system	Windows 10/11 or available equivalent
Development	HTML/CSS/JavaScript and a suitable server-side framework selected by the team
Database	MySQL or another approved relational DBMS
Design	Figma/draw.io or equivalent
Version control	Git/GitHub or university-approved repository
Documentation	Microsoft Word/Google Docs
Project tracking	Spreadsheet/kanban board
Testing	Browser testing, functional testing, usability testing, database tests

6.3. Infrastructure Plan

Development will use team computers connected to a reliable network. A shared repository will store controlled project files and source code. A development/test database and application environment will be maintained. Regular backups will be kept in a separate approved storage location. Access credentials for shared resources will be limited to authorized team members.

6.3. Product Acceptance Plan

Acceptance will occur after system testing and stakeholder demonstration. The system will be accepted when core approved requirements are demonstrated, critical defects are resolved or formally accepted, documentation is complete, and the adviser/stakeholder provides approval. Acceptance methods will include demonstration, inspection, functional testing, and user acceptance testing. The template identifies testing, demonstration, analysis, inspection, and formal acceptance as appropriate methods.

□filecite□turn5file7□L456-L467□

7. Supporting process plans

This clause of the SPMP shall contain plans for the supporting processes that span the duration of the software project. These plans shall include, but are not limited to, configuration management, verification and validation, software documentation, quality assurance, reviews and audits, problem resolution, and subcontractor management. Plans for supporting processes shall be developed to a level of detail consistent with the other clauses and subclauses of the SPMP. In particular, the roles, responsibilities, authorities, schedule, budgets, resource requirements, risk factors, and work products for each supporting process shall be specified. The nature and types of supporting processes required may vary from project to project; however, the absence of a configuration management plan, verification and validation plan, quality assurance plan, joint acquirer-supplier review plan, problem resolution plan, or subcontractor management plan shall be explicitly justified in any SPMP that does not include them. Plans for supporting processes may be incorporated directly into the SPMP or incorporated by reference to other plans.

7.1. Configuration management plan

Project baselines will include approved SRS, SDD, SPMP, source-code releases, database scripts, and final documentation. Git or an equivalent repository will be used to track versions. Changes to baselined documents or software will require a recorded change and review.

The template calls for configuration identification, control, status accounting, evaluation, release management, baselines, and change requests. □filecite□turn5file7□L485-L493□

7.2. Verification and validation plan

Verification will confirm that work products conform to requirements and design through reviews, inspections, traceability, and peer checking. Validation will confirm that the implemented system satisfies user needs through functional tests, demonstrations, usability checks, and user acceptance testing.

7.3. Documentation plan

- Maintain SRS, SDD, SPMP, test documentation, user guide, and final report.
- Use consistent headings, version numbers, dates, and approval records.
- Store editable documents in the controlled repository and maintain final PDF/print versions when required.
- Update documentation whenever approved system changes affect it.

7.4. Quality assurance plan

QA activities include requirements review, design review, code review, test-case review, defect tracking, documentation checks, and final acceptance review. QA evidence will be stored with project artifacts.

7.5. Reviews and audits

Weekly team reviews will examine progress, risks, requirements, defects, and deliverables. Milestone reviews will be conducted at requirements completion, design completion, development completion, testing completion, and final acceptance. The adviser may conduct additional reviews or audits.

7.6. Problem resolution plan

Problems will be recorded in a defect/issue log with description, severity, priority, owner, status, target resolution, and verification result. Critical issues affecting security, data integrity, or core functions will be addressed before acceptance whenever possible. The template calls for reporting, analysis, prioritization, processing, and tracking of problem reports. □filecite□turn5file3□L195-L201□

7.7. Subcontractor management plan

No subcontractors are planned for the initial student project. If an external provider is required for hosting, email, or another service, the team will document the provider, service scope, cost, security considerations, service availability, and acceptance criteria.

7.8. Process improvement plan

At each milestone, the team will identify recurring problems, causes, successful practices, and improvements. At project closeout, lessons learned will be consolidated into recommendations for future capstone projects. This follows the template's requirement to periodically assess the project and implement appropriate process improvements. □filecite□turn5file3□L212-L224□

8.0 Additional Plans

This clause of the SPMP shall contain additional plans required to satisfy product requirements and contractual terms. Additional plans for a particular project may include plans for assuring that safety, privacy, and security requirements for the product are met, special facilities or equipment, product installation plans, user training plans, integration plans, data conversion plans, system transition plans, product maintenance plans, or product support plans.

Security and privacy plan: apply authentication, role-based access, password protection, input validation, least-privilege access, and appropriate backup controls.

Deployment plan: prepare production configuration, database initialization, backup procedure, user accounts, and deployment checklist.

User training plan: provide a short orientation for administrators and event organizers and basic guidance for participants.

Maintenance/support plan: document known issues, backup procedures, basic troubleshooting, and responsible contacts after turnover.

The template permits additional plans for security, privacy, installation, training, integration, transition, maintenance, and support when required. □filecite□turn5file3□L229-L234□

9. Plan Annexes

Annex A – Work Breakdown Structure (WBS)

1. Project Management → 1.1 Initiation, 1.2 Planning, 1.3 Monitoring, 1.4 Closeout
2. Requirements → 2.1 Stakeholder consultation, 2.2 Analysis, 2.3 SRS
3. Design → 3.1 Architecture, 3.2 UI, 3.3 Database, 3.4 SDD
4. Development → 4.1 Authentication, 4.2 Event Management, 4.3 Registration, 4.4 Attendance, 4.5 Notifications, 4.6 Reports
5. Testing → 5.1 Test planning, 5.2 Functional testing, 5.3 Usability testing, 5.4 Defect correction, 5.5 Acceptance testing
6. Deployment & Documentation → 6.1 Deployment, 6.2 User guide, 6.3 Final report, 6.4 Presentation

Annex B – Milestone Acceptance Checklist

- SRS approved
- SDD approved
- Core modules implemented
- Database validated
- Critical defects resolved
- User acceptance test completed
- Documentation completed
- Final system demonstrated and accepted

Annex C – Communication Plan

Communication	Frequency	Participants	Output
Team meeting	Weekly	All members	Minutes/status
Adviser consultation	As scheduled	Team + adviser	Decisions/feedback
Milestone review	Per milestone	Team + stakeholders	Approval/comments
Risk review	Weekly	Team lead + team	Updated risk log

6. 10. Index

Budget allocation — 5.2.4
Configuration management — 7.1
Deliverables — 1.1.3
Estimation plan — 5.1.1
Project organization — 4
Quality assurance — 7.4
Requirements control — 5.3.1
Risk management — 5.3.7
Schedule allocation — 5.2.2
Staffing plan — 5.1.2
Verification and validation — 7.2
Work plan — 5.2